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5/5/31
Montrose	  Auto	  
Wrecking Montrose PG	  voucher 6	  Ford	  frames,	  4	  for	  M1	  construction	  &	  2	  for	  M2	  construction.

5/8/31 Carl	  Pearson Denver PG	  voucher 4	  square	  brass,	  50/50	  M1	  &	  M2.

5/8/31
Fairmont	  Rwy	  
Motors

Fairmont	  
MN PG	  voucher Wheels,	  50/50	  M1	  &	  M2.

5/9/31
Hendrie	  &	  
Bolthoff Denver Voucher 2	  docs	  to	  5/8:	  	  Mild	  steel	  for	  construction	  of	  M2.

5/13/31 F	  White Supt Ridgway C	  W	  Graebing Auditor Denver PG	  letter 41
Miller	  wants	  M1	  &	  M2	  in	  service	  by	  6/1.	  	  Krauser	  says	  M2	  will	  not	  start	  operating	  until	  7/1	  account	  mail	  contract,	  
so	  curtail	  work	  on	  M2	  until	  M1	  is	  tested	  and	  proven.	  	  Change	  front	  wheels	  for	  M2	  from	  20"	  to	  16".

6/16/31
Fishel-‐Walker	  
Buick Denver PG	  voucher 2	  docs	  to	  6/16:	  	  One	  27-‐47	  Buick	  sedan	  for	  $325	  (for	  M2).

7/2/31
Montrose	  Auto	  
Wrecking Montrose PG	  voucher 1	  piece	  truck	  frame.

7/13/31 Forest	  Mayers Montrose Voucher 2	  docs	  to	  7/13:	  	  6	  second	  hand	  Ford	  frames	  for	  M2.
7/28/31 Duco	  Colorado Denver PG	  voucher Paint	  for	  M2.

7/28/31 F	  White Supt Ridgway F	  C	  Krauser Asst	  to	  Rec Denver Letter 20

2	  docs	  to	  7/29/31:	  	  DRGW	  will	  establish	  a	  baggage	  car	  Montrose	  to	  Ridgway	  with	  RGS	  business	  to	  eliminate	  delay	  
of	  transferring	  RGS	  business	  at	  Ridgway.	  	  RGS	  is	  starting	  motor	  car	  service	  Ridgway	  to	  Telluride	  shortly	  (M2	  
completed	  8/12,	  started	  operation	  shortly	  thereafter)	  so	  RGS	  will	  not	  have	  any	  use	  for	  proposed	  car.

8/8/31
Hendrie	  &	  
Bolthoff Denver PG	  voucher Stuff	  for	  M1	  &	  M2	  construction.

8/12/31
PG	  spec	  
sheet Specification	  sheet	  for	  M2	  as	  built,	  including	  photo.

8/14/31 F	  White Supt Ridgway F	  C	  Krauser Asst	  to	  Rec Denver PG	  letter

M2	  complete	  8/12.	  	  Test	  trip	  Ridgway	  to	  Dolores	  6/12.	  	  Speedometer	  off	  about	  50%.	  	  May	  have	  to	  add	  another	  
radiator.	  	  Description	  of	  M2.	  	  Figure	  it	  will,	  carry	  15,000	  lbs.	  	  M3	  will	  have	  a	  bigger	  box	  to	  handle	  business	  out	  of	  
Durango.	  	  When	  necessary	  to	  take	  M1	  off	  Lizard	  Head	  in	  snow,	  plan	  to	  use	  M3	  with	  two	  motormen	  Rico	  to	  
Durango	  &	  return	  with	  one	  motorman	  operating	  each	  way	  &	  put	  train	  on	  between	  Rico	  &	  Telluride.

8/17/31
Montrose	  Auto	  
Wrecking Montrose PG	  voucher 1	  second	  hand	  Durant	  Radiator	  for	  M2.

8/31/31 Hartman	  Bros Montrose PG	  voucher Parts	  for	  M2.
8/31/31 Odenbaugh Ridgway PG	  voucher Expenses	  of	  Odenbaugh	  to	  Denver	  sometime	  in	  August	  to	  buy	  auto	  for	  M3	  and	  parts	  for	  M2	  &	  M3.
9/19/31 F	  White Supt Ridgway C	  W	  Graebing Auditor Denver Telegram When	  will	  5	  rolls	  building	  paper	  for	  Dolores	  and	  4	  steel	  bushings	  for	  M2	  be	  shipped?

? Detailed	  specs	  for	  M2.
Various 3	  daily	  inspection	  reports	  for	  M2	  at	  Telluride	  11/26/36	  -‐	  11/30/36.
Various 2	  newspaper	  articles	  describing	  M2.	  	  8/22	  &	  8/24/31.
Various 2	  newspaper	  articles	  describing	  operating	  problems	  with	  M2	  .


